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ESTIMATE RUN 06/02/2004

ESTIMATE SUMMARY 08:09:48

CONTID: C14400 ESTIMATE NO: 0001 PROG 2002

PCN: 14400-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 Rock Mitigation PERCENT TIME:

PROJECT NO: STA 1191-020

SH 119 Rockfall Mitigation 29.3-32.5

NAME OF ROAD: SH 119

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 05/29/2004 DATE TIME STARTED 05/17/2004

995 NORTH 5TH AVENUE DATE LET 04/15/2004 DATE WORK BEGAN

DATE AWARDED 04/21/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/07/2004 DATE ACCEPTED

BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 323,150.00 PARTICIPATING $ $ 47,956.50

AWARD PROJECT AMT: 297,950.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -367.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.62

8.0 TIME ALLOW:

ORIG TIME ALLOW:

37 WORK DAYS

WORK DAYS37

14.84%

275,193.50

47,956.50

47,956.50

47,588.76

$

$

$

$

47,956.50

0.00

47,956.50

0.00

47,956.50

-367.74

0.00

47,588.76

0.00

AMOUNT DUE 47,588.76 47,588.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 47,588.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14400-BID ESTIMATE RUN 06/02/2004

PROJECT: STA 1191-020 ESTIMATE NO: 0001 08:09:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE 1 

0005 ROCK EXCAVATION 3.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

203-00400

0010 ROCK SCALING 80.000 0.000

HOUR 20.000 1,200.00

60.00000 20.000 1,200.00

203-00598

0015 ROCK REINFORCEMENT (DOWELS) 1,000.000 0.000

LF 144.000 2,808.00

19.50000 144.000 2,808.00

211-01111

0020 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720

0025 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 0.500 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

607-11576

0030 WIRE MESH 18,000.000 0.000

SF 16,680.000 18,348.00

1.10000 16,680.000 18,348.00

607-55100

0035 *MOBILIZATION 0.500 0.000

L S 0.250 5,000.00

20,000.00000 0.250 5,000.00

626-00000

0040 PAVEMENT MARKING PAINT 4.000 0.000

GAL 0.000 0.00

58.00000 0.000 0.00

627-00001

0045 *FLAGGING 576.000 0.000

HOUR 135.500 2,845.50

21.00000 135.500 2,845.50

630-00000

0050 *TRAFFIC CONTROL INSPECTION 18.000 0.000

DAY 4.000 84.00

21.00000 4.000 84.00

630-00007

0055 *TRAFFIC CONTROL MANAGEMENT 21.000 0.000

DAY 7.000 2,716.00

388.00000 7.000 2,716.00

630-00012
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PCN: 14400-BID ESTIMATE RUN 06/02/2004

PROJECT: STA 1191-020 ESTIMATE NO: 0001 08:09:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE 1 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 0.000

EACH 7.000 581.00

83.00000 7.000 581.00

630-80341

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 208.00

104.00000 2.000 208.00

630-80343

0070 *PORTABLE MESSAGE SIGN PANEL 41.000 0.000

DAY 22.000 2,750.00

125.00000 22.000 2,750.00

630-80359

0075 *DRUM CHANNELIZING DEVICE 80.000 0.000

EACH 3.000 153.00

51.00000 3.000 153.00

630-80360

0080 *TRAFFIC CONE 100.000 0.000

EACH 17.000 170.00

10.00000 17.000 170.00

630-80380

0085 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0090 F/A OJT COLORADO TRAINING PROGRAM 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0095 F/A ESB PROGRAM 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $36,863.50 36,863.50CURRENT AMT 106,831.00 $$

CAT NO0202 ROADWAY SITE 2 

0175 ROCK EXCAVATION 4.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

203-00400

0180 ROCK SCALING 80.000 0.000

HOUR 36.000 2,160.00

60.00000 36.000 2,160.00

203-00598
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PCN: 14400-BID ESTIMATE RUN 06/02/2004

PROJECT: STA 1191-020 ESTIMATE NO: 0001 08:09:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY SITE 2 

0185 ROCK REINFORCEMENT (DOWELS) 450.000 0.000

LF 0.000 0.00

19.50000 0.000 0.00

211-01111

0190 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720

0195 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 405.000 0.000

SY 0.000 0.00

233.00000 0.000 0.00

601-10075

0200 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 0.500 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

607-11576

0205 MESH POST 16.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

607-55030

0210 WIRE MESH 17,000.000 0.000

SF 0.000 0.00

1.10000 0.000 0.00

607-55100

0215 CABLE NET 2,100.000 0.000

SF 0.000 0.00

6.50000 0.000 0.00

607-55101

0220 MOBILIZATION 0.500 0.000

L S 0.250 5,000.00

20,000.00000 0.250 5,000.00

626-00000

0225 PAVEMENT MARKING PAINT 4.000 0.000

GAL 0.000 0.00

58.00000 0.000 0.00

627-00001

0230 *FLAGGING 576.000 0.000

HOUR 64.000 1,344.00

21.00000 64.000 1,344.00

630-00000

0235 *TRAFFIC CONTROL INSPECTION 18.000 0.000

DAY 3.000 63.00

21.00000 3.000 63.00

630-00007
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PCN: 14400-BID ESTIMATE RUN 06/02/2004

PROJECT: STA 1191-020 ESTIMATE NO: 0001 08:09:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY SITE 2 

0240 *TRAFFIC CONTROL MANAGEMENT 21.000 0.000

DAY 2.000 776.00

388.00000 2.000 776.00

630-00012

0245 *PORTABLE MESSAGE SIGN PANEL 47.000 0.000

DAY 14.000 1,750.00

125.00000 14.000 1,750.00

630-80359

0250 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0255 F/A OJT COLORADO TRAINING PROGRAM 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0260 F/A ESB PROGRAM 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0202 $11,093.00 11,093.00CURRENT AMT 216,319.00 $$

PROJECT TOTAL 47,956.50 $ 47,956.50CURRENT AMT 323,150.00 $$


